
United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 
CERCLA Removal Action Dail Work Order 

Falls Boulevard Site 

Contractors: Guardian Enviromnental Services 
Monitors: n/a 

Personnel Authorized (Daily Hours) 

I ~cription Hrs 
1- I Field Accountant 

I Hrs 
1 10 10 
1 s 10 1 I 10 
1 I Techs 10 I Health & Safety I 

Equipment and Expendable Materials Authorized 

Description 
1.5 Inch Submersible Pump 1 Fo1·klift- walkie, (Pallet Jack) 

10 K Track Loader 1 Storage Conex Container (40') 

1700 linear feet of 6 foot chain link fence with base plates, 1 Non-Haz Debris Roll Off 

'"" "" "'' 
2,000-4000 gallon water tank Office Chairs 

200 feet oflay flat discharge bose (rental) 1 GES Vehicle (2 tmcks, 1 SUV) 

3.0 Inch Trash Pump 1 Office Trailer Large (8'*40') 

Pa e 1 of 1 

Description 
Carpenters 

1 Office Trailer Small (S'x 20') Crew & Instmment 
and sand bags (GNBC Office work area) 

r {) Mini Excavator <10 K lbs. 
40 feet of Pump Suction Hose (rental) 1 Plate Compactor (gas) 200-299lb gas 

5kw 10kw Generator 4 
Conex Box 

70k lbs-80k lbs Excavator with thumb 1 Pressure Washer- 2500-<3000 psi 
8X28 Dress out/screening tuiler Skid Steer 

Air Compressor-100 psi 

~ 
Skid Steer Attachment: Bucket 

Canopy -1 Oxl 0 Skid Steer Attachment: Forks 

Car port canopy fo1· Decon Tent Super Sacks 

Cubic Yard Boxes \Vireless Internet Router 

Exhaust fans for GNBC air system Handicap Portable Toilet 

Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 11 ton Single Dmm roller 
respirator radioactive particle cartl'idges) 
Fork Lift- telescopic 6000 lb off road 1 

Hrs 

I 2 
2 

~ 
~ 

! 2 

1 

1. RM & FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies_ Please provide 1900-55 electronically to OSC for review when off-site_ 
1900-55 can be compiled in date ranges when verbally authorized by OSC_ 

2_ T &D Coordinator authorized Off-Site hours to support T &D shipments_ 
3_ Transport and dispose of super sacs in Con ex Boxes starting on June 12, 2017 and ending on June 16, 2017 
4_ Pump out clean storm water from Area 5 and excavate area to prevent further flooding_ Backfill area after gamma survey and sampling are performed (DBA Rates) 
5_ Relocate low concentration soil pile from Area 6 to Area 1 in preparation for T&D load out on June 16, 2017_ 
6_ Oversee completion of GNBC Office Area construction punch list in coordination with OSC Daly and OSC Lisichenko_ 
7_ Remove fences from GNBC office (Front and West side) along with clean rock and debris on West side_ 
s_ Reorganize fencing around Areas 5 & 6 as per discussions with OSC_ 
9_ Clean out 7 Conex Boxes after rad super sacks are disposed of, clean out and then demobe off site once rad swipes are cleared_ 
10_ As per OSC discussion, prepare cost estimations for different proposed phases of the removal activities for the remaining fiscal year. 
11. Order Liquid Nitrogen tank for mobilization on June 12, 2017_ 
12_ Order approximately 500 tons of rock fill 
13_ Investigate cost for metal guard rail along western side of Area 5 (From corner of Rapids Bowling Alley along the hotel parking lot)_ 
14_ Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day)_ 
15_ Overtime is approved by OSC_ 

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO. 

I certify that the above work is ordered and authorized by the contractor in the I I acknowledge receipt of this work order 
performance of the above cited delivery order. 
Signature of OSC Signature of Contractor's Representative 

\ ''-,,,,, ()$ 
',,,,--,-"'""'' ct~·-


